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ECOLOGY AND ENVIRONMENT, INC. 

MEMORANDUM: REGION V 

3- ( 

COST CENTER EP151-5 

TO: Mr. Bill Simes 

FROM: Technical Assistance Team 

VIA: Mr. Scott McCone, TATL 

SUBJECT: Monitoring of Cleanup at Danville Plating Company, 
Danville, Illinois (.5-8211-5) 

DATE: December 1, 1982 

COMMENTS: 

On Monday, November 29, 1982, TAT Leader Scott McCone and TAT 
member Lisa Perenchio arrived at the Danville Plating Company to 
monitor the cleanup. A command post was set up and the building 
was opened up to allow more light and ventilation. A cyanide 
drum was overpacked and the liquids in the west room were pumped 
out and solidified. 

On Tuesday, November 30, 1982, sludges in west room were 
solidified and put into recovery drums. Empty vats and debris 
in west room were washed down and removed from the building. 
The west room floor was scraped and the center room floor was 
washed down. Wash water was sucked into vacuum truck. 

Attached to this report are the log and daily CERCLA summary 
sheets. Also attached is the CERCLA daily work order for 
November 29, 1982. Bill Simes has the work order for 
November 30, 1982. The Roy F. Weston TAT will monitor the 
remainder of the cleanup. 

' ^ ^ 

Lisa Perenchio 



DANVILLE PLATING COMPANY 

DANVILLE, ILLINOIS 

DAILY LOG 

Monday - November 29, 1982 . . 

Weather: Overcast, light mist, 50 F, winds out of the south. 

Log for Today 

1030 TAT Leader Scott McCone. and TAT member Lisa Perenchio 
arrived on site. OSC Bill Simes informed TAT that 
Petrochem arrived at 0830. Scott McCone suggested that 
the door on the north side of the building be opened to 
provide an additional escape route and more light and 
ventilation. He also suggested that the liquids in 
the west room be pumped out of the window for easier 
access. 

Ed Gielow, ESDA Communicator was on site and will be for 
the duration of the cleanup. 

1100 TAT donned level "C" protection and monitored several 
..locations in the building with hydrocyanic acid draeger 
tubes. The only reading detected was 2 ppm in the 
southwest corner of the building. 

1130 TAT instructed Petrochem on how to fill out the 
.1900-55 forms. 

1145 Break for lunch. 

1215 Returned from lunch. Petrochem was removing the 
plywood from the doors and windows of the building. 

1230 Scott McCone noticed that a light was on in the 
electrical box outside of the building, indicating 
that power was still going to the box even thouth::thfe . 
electricity was supposed to be turned off. 

124 0 Door on north side-of building was opened. 
Solidification will not gegin until 1430, when the 
high school across the street gets out for the day. 

1320 Two tons of lime arrived on site from the Material and 
Fuel Company of Danville. 

1350 Bill Simes and Gary Steele, IEPA, departed to ask 
residents downwind (north) of building to evacuate for 
three hours during solidification in case of a 
vapor release. 



( ) 

1425 Cement mixer arrived on site. George Burnett of 
Illinois Power arrived to cut power lines to building. 

1435 Power lines were cut. 

1440 Assistant Chief Hardesty, Danville Fire Department, 
Paul Krabbe, City Health Inspector, Clark Baker, 
City Engineer, and John Schaffer, City and. County 
Emergency Services and Disaster Agency (ESDA) arrived 
on site.. 

1450 Mr. Lockhart, a resident downwind, returned home and 
was a&Â ed to evacuate. He refused,' agreeing to 
remain at his own risk. The air compressor would not 
start. Ellen Ellis and Alva Devore of Illinois Power 
joined George Burnett to disconnect and remove 
electrical box. 

1535 The cyanide drum was placed in a recovery drum and 
overpacked with vermiculite. A new air compressor 
arrived on site. 

1545. Pumping and solidification of liquid in.west room began, 

1600 Messrs. Hardesty, Krabbe, Baker, and Schaffer departed. 

1700 Pumping and solidification of liquids in west room was 
completed. 

1730 Security guard arrived on site. 

1800 Site was secured. 
TAT and Petrochem departed. 

Tuesday - November 30, 1982 

Weather: Partly sunny, 55 F,.winds out of the south. 

Log for Today 

0745 TAT and Petrochem arrived on site. Daily forms were 
completed. 

0830 Equipment van with 60 recovery drums and 4 drums of 
sodiiom hypochlorite arrived. 

0840 Illinois Bell representative Ron Thiede arrived to 
install site phone. 

0920 Drums were unloaded. ..Solidification equipment was 
set up in new location. 



0930 Removal of sludges in west room commenced. 

1030 Washdown of debris can begin as soon as the city turns 
the water back on. Gary Steele, IEPA, monitored solids 
cleanup with draeger tubes. No•cyanide was detected. 

1100 A section of the wall under a window on west wall was 
knocked down to facilitate removal of empty vats. 

1200 Gary Steele, IEPA monitored operations with draeger 
tubes and obtained readings of 0.5 ppm in the southwest 
corner of the building and 1.0 ppm on the north wall. 

1215 Break for lunch. 

1230 Returned from lunch and work resumed. 

1345 Marion Case of Petrochem was concerned that even after 
washdown, the vats could not be considered decontaminated 
because of the heavy scaling. Bill Simes decided to 
take a composite sample of the scale to determine if 
the vats could be taken to a landfill as special waste. 

1530 Mr. Vanetti arrived on site and informed Gary Steele that 
the drums outside of the building were solution from 
defunct plating company, taken by the Danville Plating 
Company about 20 years ago and have been there, 
untouched, ever since. 

1550 Washdown of debris and center room was completed. 
All wash water was sucked into the vacuum truck. 

16 30 Work was completed for the day and TAT departed. 



DAILY SUMMARY CERCLA CLEANUP . 

Date: November 29. 1982 Time CcmTienoed Work 08 30 Tiine Ccnpleted Work 1800 

Facility; Danville Plating Company 

Contractor (s): Petrochem -^ ^ 

Type of Personnel: 2-Superintendents, 1-Supervisor, 3-Operators, 1-Laborer 

Equiprent Utilized: Utility Truck, Air Compressor, Decontamination 

Trailer, 2-Personnel Vehicles, Vacuiom Truck, BobCat, Level "C" 

Protective 

:25-Recovery 

2-Generator 

equipment - 2 

Drums, 

s with 

, 2-Air 

Lights. 

• sets/day/man, Drum Cart, 

Diaphragm 

\ . . 

Piimf s, 125' 

250' 

Suction. 

Air/Water 

Discharge 

Hose, 

Hose, 

Sccpe of Work Ccnpleted;-Mobi ii ̂ ^t inn; hnil ding was opened up for light 

and ventilation. Liquids in vats in west side" of building were pumped 

'out and material was solidified, cyanide drum was put into a recovery" 

drum and packed with vermiculite. . 

Caiiients: Rfg.gjdent.q downwind were evacuated during solidification. 

One resident, Mr. L'ockhart, refused to leave and was warned that he was 

remaining at his own risk. Electrical lines to building were cut 

after it was discovered that there was still power going to the 

building. 

: '• ^ • • — : ( '• : 

Future Plans: Wash down and removal of empty vats and debris in west side 

of 

Dii 

buildi 

sposal 

.ng. 

opt: 

The 

ions ( 

fl 

Df 

.oor will 

material 

be 

in 

scraped and 1 

east side of 

washed down 

building 

in 

will 

west 

be de 

side. 

!cided. 

V 

. 



DAILY SUM2«1ARY CERCLA CLEANUP . 

Date: November 3 0 , 1982 Tinne Ccnmenoed Woric 0745 Tims Ccnpleted Work i630 

F a c i l i t y ; D a n v i l l e P l a t i n g Company-, ^ 

C o n t r a c t o r ( s ) : pptrnnhPin " " 

Type of Pe r sonne l : 2 - S u p e r i n t e n d e n t s , 1 - S u p e r v i s o r , 3 - O p e r a t o r s , 

2 - L a b o r e r s ' ^ 

^ ^ ^ 3 ^ ? ^ . ^ . U t i l i z e d : Kgniprnpn-t- v a n , H J - i l i t - y np-rnf T<-̂  a i r - r o m p r - P - g n r - ^ . . 

Decontamination Trailer, 2-Personnel Vehicles, Vacuum Truck, Bobcat, 

Level "C" Protective Equipment, 2-Sets/day/man, Drum Cart, 250' Air/ _. 

Water Hose, 25-Recovery Drums, 2-Air Diaphragm Pumps, 125' Suction 

Discharge Hose, 2-Generators with lights 

Sccpe of Woric Corrpleted;- s l u d g e s i n v a t s were s o l i d i f i e d and p n t in^n rirnmc;. 

Empty vats and debris were decontaminated and" removed from west side of 

-building. Floor in west side was scraped. Floor in middle room 

was washed down. Wash water was sucked into vacuum truck. 

Gcmnents: A composite sample of the liquids in east room was sent to 

CECOS/CER who may take them to their landfill in Calumet. -

Future Plans: Wash down of floor in west room removal and washdown 

of debris in east room. , ••.. 



CERCLA DAILY WORK ORDER Paqe 1 of 1 

Work Site: D a n v i l l e P l a t i n g ^r§¥-(?&52 Site/Spil l No. 

Location and Region: D a n v i l l e , I L 
Region V 

Date: 
l l / 2 9 / 8 : > 

Sh i f t : 

Contractor: Petrochem 
On-Site Representative: 

MONITOR(S) 

R i l l .qimp.c;, n.qr./TT. .q. F.PA 

Sf-ni-t MriCnne and T.i .qa Perenchio (TAT) Ecology and Environment 

2. DESCRIPTION OF WORK TO BE PERFORMED 

pp̂ t- np nnmrnand pn.qt , p i c k i]p d e b r i s , s e c u r e a r e a , s e t up 
drain;^gp> .qycitPTn, finrnmence s o l i d i f i c a t i o n i n w e s t room. 

3. AMENDMENTS (Include Time and Authorizino Person) 

4. NUMBER OF PERSONNEL AUTHORIZED 

1 Supervisors 
1 Laborers 

Foreman 
Other (Specify); 

3 Operatoi 

EQUIPMENT .AND EXPENDABLE MATERIALS AUTHORIZED 

Item. Quantity Item Quantity 

Level C Protection 2/man/day 

I certify that the above work is ordered 
and authorized by the contractor in the 
performance of the above cited contract. 

I fully understand my obligation to the EPA 
in the conduct of my contract, and as 
directed by the confines of this Work Order. 

Signature of OSC Representative: Signature of Contractor's Representative: 



NOTICE TC PROCEED WTTii EMEflGENOf RESPCN5E TO fyZAPDOS 
SUBSTWCE RELEASE ' 

1. Contract Number 

G)8 'N"- oci '2 . 

EPh Ftann 1900-49 (Rev. 6/82 ) 

Pijoe 1 of 9 
2 . E f f e c t i v e Date 

4 . Is.sLied By 

Ct-llCr^C<J rCl-IrJO ,<,' b O t o » 

6. C o n t r a c t o r Naire and Address 

" P.O. So* 53-J 

f. Neootiat: 

41 U.S.C 

Neootiaticn Authority: 

252(c) (2) 

5. Acirinictered By 

Enviiuaicntal Protectim ^ency 
Hejidquarters ProcursTEnt Cpsraticns {PM-214.F) 
401 H Stn-art, S.W. , 
Washington, D.C. 20460 

7. Paying Office 

Envlronaental Protection Ajancy 
Financial Management Division Oii>-32) 
Attn: Contracts Tlnanclal Operations 

and Inforniation Section 
Research Triangle Park., N.C. 27711 

3. Accounting and Afpropriition Data 
Appropriation Account 
Nunber. DCN Number 

b i < - Z C K B t H ^ S'^/SCx.-'; :3 rF>l TZ-a u ' ^ S 2 ^ - 3 3 

Object 
• Class 

25'.3b 

Obligated 
Amount 

9. Incident N-jnhpr 

10. Activity Code 

1 1 . SCHEHJIE 

AJCIGLE I - STiTEMEOT CF WCRK 

Ths C c n t r a c t o r i-J^all f u r n i s h t>e n e c e s s a r y p e r s o n n e l , m a t e r i a l s , ^ u r v i c e s , f a c i l i t i e s , 
a™i o t h e r w i s e do a l l t h i n g s neces sa ry fo r o r i n c i d a n t t o t h e pe r fo imance of t h e i-ork 
s e t f o i t h be l cw: 

v t 

2 . (JeL'rtinL las^ V^iO.r'* rtoi/.:..-^ f)>S(*.---e o;; ftc L'<vi.,iss .i*iii J C - I Q S PITTSCAJ-T nr^iiDt 

C"^"^ EiiCi,^ft-nt>/j3 .•»oo I'i.SPc-.d ei-- THE MR rc-RiAi. IM A*.! APr'i^'JEO Ci\?.»VJfti. SITE. 

W',. i,:U:.vitip: pHE- FiTiejifiu- O ' J C io. .1-H A F ' W A I . i?er«:-;r tjsia Gi l t t<^iT»4.-4 3 o OrJVS 

(See C b n t i n u a t l c n of Schedule cn paiges 2 t h r o u g h 9) 

AW;ro 

12 . Nsspe o f / ' C c n t r a c t o r 

y^-<^C--<2r^ 
( S i g n a t u r e of Parson Author ized t o Sign) 

13 . Nnne. and T i t l e of S i g r e r 
(Type o r P r i n t ) 

16. Kane of C c r t r a c t i n g O f f i c e r 
(Type o r P r i n t ) 

i J i c - t . c i M Lo" . '3 1* l E S 

17. Date 
Signed 


